Book Borrow - Phase 2
Gantt Chart

Started Date : 23rd February 2026
End Date : 22nd May 2026

Activity	Week No											
	1	2	3	4	5	6	7	8	9	10	11	12
Phase 1: Initiation & Planning												
Stakeholder Meetings												
Review Phase 1 system & MVP finalizing												
Task allocation												
Phase 2: Core System Stabilization												
Run the application locally												
Phase 3: Feature Enhancement												
Payment integration												
Email notification setup												
Fix deployment issues												
Admin dashboard development												
Analytics & reporting												
Mobile responsiveness												
Security improvements												
Phase 4: Advanced Features & Integration												
Refund automation												
SIT												
Bug fixing & optimization												
Phase 5: Testing & Deployment												
End-to-end testing												
UAT												
Final deployment												
Documentation												